

# CSS PROJECT APPROACH



## PART 1 VISIONING

- Conduct Inventory and Assessment
- Develop Character and Themes

### MEETINGS:

- CSS Design Team Kick off
- CSS Resource Team
- CSS Design Team Review
- City/MPO Briefing

### PUBLIC INVOLVEMENT:

- Neighborhood Meetings - Round 1

## PART 2 PRELIMINARY DESIGN TREATMENTS

- Develop Conceptual Treatments
- Develop Conceptual CSS Plan

### MEETINGS:

- CSS Design Team
- Resource Team
- City/MPO

### PUBLIC INVOLVEMENT:

- Neighborhood Meetings - Round 2
- CAC Briefing
- Public Meeting 3

## PART 3 CSS DESIGN GUIDELINES PACKAGE

- Revise and Finalize CSS Design Treatments
- Develop Preferred Conceptual Plan Costs

### MEETINGS:

- CSS Design Team
- Resource Team
- City/MPO

## NEXT PHASE SPECIFICATIONS & STANDARD DETAILS

- Develop specifications and standard details

### MEETINGS:

- Resource Team

### PUBLIC INVOLVEMENT:

- CAC Briefing
- Public Meeting 4