

WINTER 2020

- Construction Mobilization
- Preliminary Utility Work
- Nightly Local Street Closures for Bridge Demolition
- Michigan Street Exit Closed

START CONSTRUCTION

WINTER
2020

SPRING 2021

- Full closure of I-65 and I-70 between North Split Interchange and Washington Street Began
- I-65/I-70 Collector Distributor Road closed south of the Ohio Street Exit Ramp, No Access to Fletcher Avenue
- Nightly Local Street Closures for Bridge Demolition
- Monon Trail Closed
- Monon Loop Opened for Monon Trail Detour

SPRING
2021

SUMMER
2021

FALL/WINTER 2021

- MICHIGAN STREET EXIT OPENS
- OHIO STREET EXIT CLOSES
- I-65 and I-70 construction continues
- Local Street construction continues
- 11th Street Entrance Ramp from Delaware Street to I-70 EB Closes for 45 Days

FALL/WINTER
2021

SPRING 2022

- I-65 and I-70 construction continues
- Local Street construction continues

SPRING
2022

SUMMER 2022

- MONON TRAIL OPENS
- OHIO STREET EXIT OPENS

SUMMER
2022

FALL 2022

- NORTH SPLIT CONSTRUCTION COMPLETE

FALL
2022

END CONSTRUCTION

SUMMER 2021

- Full Closure of New York Street for Bridge Demolition - begins early August
- Full Closure of Eastbound Ohio Street for Bridge Demolition- Anticipated late August
- Full Closure of Market Street for Bridge Demolition ends mid-August
- Nightly Closures continue on 10th Street, Lewis Street, and St. Clair Street.
- Nightly Lane Restrictions on Washington Street begin for Bridge demolition mid-August

OPEN AT ALL TIMES

- Ramp from I-70 WB to I-65 NB will remain Open
- Ramp from I-65 SB to I-70 EB will remain Open
- Entrance Ramp from Pine Street to I-70 EB will remain Open
- Exit Ramp from I-70 WB to the I-65/I-70 Collector Distributor Road to Michigan or Ohio Street Exit will remain Open
- Washington Street will remain Open, with entrance to I-65 SB/I-70 WB and Exit from I-65 NB and I-70 EB