

START CONSTRUCTION	
WINTER 2020 <ul style="list-style-type: none"> Construction Mobilization Preliminary Utility Work Nightly Local Street Closures for Bridge Demolition Michigan Street Exit Closes 	WINTER 2020
SUMMER 2021 <ul style="list-style-type: none"> MICHIGAN STREET EXIT OPENS Ohio Street Exit Closes Monon Loop Opened 	SPRING 2021
FALL/WINTER 2021 <ul style="list-style-type: none"> I-65 and I-70 Construction Continues Local Street Construction Continues 	SPRING 2021 <ul style="list-style-type: none"> Portions of I-65 and I-70 between North Split Interchange and Washington Street Closes for Construction I-70 EB from Lewis Street to Valley Avenue Construction Begins I-65/I-70 Collector Distributor Road will Close south of the Ohio Street Exit Ramp, <u>No Access to Fletcher Avenue</u> Nightly Local Street Closures for Bridge Demolition Monon Loop Construction Begins
SPRING 2022 <ul style="list-style-type: none"> Ohio Street Exit Remains Closed I-65 and I-70 Construction Continues Local Street Construction Continues Monon Trail Construction Continues 	FALL/WINTER 2021
SUMMER 2022 <ul style="list-style-type: none"> Ohio Street Exit Remains Closed I-65 and I-70 Construction continues Local Street Construction Continues 	SPRING 2022
FALL/WINTER 2022 <ul style="list-style-type: none"> MONON TRAIL OPENS OHIO STREET EXIT OPENS I-70/I-65 CONSTRUCTION COMPLETE 	SUMMER 2022
SPRING/SUMMER/FALL 2023 <ul style="list-style-type: none"> Local Street Repairs Landscape Plantings 	SPRING 2022 <ul style="list-style-type: none"> Ramp from I-70 WB to I-65 NB will remain Open Ramp from I-65 SB to I-70 EB will remain Open Washington Street will remain Open, <u>with entrance to I-65 SB/I-70 WB and Exit from I-65 NB and I-70 EB</u>
	FALL/WINTER 2022
	SPRING/SUMMER/FALL 2023